PE NUMBER: 0604602F

PE TITLE: Armament/Ordnance Development

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

IDATE

February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development
COST (3 in Thousands) F/Icﬁglg Eztizng);g E\s(tifr?e(l)t:é Eztizrr?;ze E:tizrr?;i E;(tizrr?a?ti Eztizrrﬁ)act)tse C%(r)nS[tJIteote Total Cost
Total Program Element (PE) Cost 11,215 23,567 8,876 1,355 1,388 1,415 1,442 | Continuing TBD
653133 Bombs & Fuzes 9,935 22,257 7,551 0 0 0 0 [ Continuing TBD
654696 Armament Standardization Program 1,151 1,176 1,194 1,223 1,253 1,275 1,298 | Continuing TBD
655613 Containers 129 134 131 132 135 140 144 | Continuing TBD
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0| Continuing TBD

(U) A.Mission Description
The Armament Ordnance Development program provides for initial and continuing development of munition equipment for support and operational use.

Armament Standardization/Control/Munitions Material Handling Equipment (MMHE): This continuing project develops and improves the standardization and
commonality of munitions handling and armament equipment to preclude duplication. This project's efforts are limited to the study, design, and devel opment, of
MMHE and armament control systems. Procurement will be performed and funded by the applicable weapons system project.

Bombs and Fuzes: This project devel ops and improves conventional bombs and fuzes. It currently includes the devel opment of the Hard Target Smart Fuze (HTSF).
Miniaturized Munitions Capability (MM C) continues the Concept Exploration phase in this project. Initial MM C funding will be used to explore concepts to meet CAF
MNS 304-97, 'Miniaturized Munitions Capability'.

Containers: This project funds the operation of the tri-service Container Design Retrieval System (CDRS). This maintains a container database to preclude proliferation
and duplication of munitions containers. It also supports organic container design, acquisition transportation, prototyping, testing capabilities, as well as the Joint
Ordnance Commander's Working Group (JOCG) for Packaging, Handling, and L oading.

(U) B.Budget Activity Justification
This program isin budget activity 5 - Engineering and Manufacturing Development because the projects support the EM D phase of several munitions related items and
functions.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

DATE
I February 2000

BUDGET ACTIVITY
05 - Engineering and Manufacturing Development

PE NUMBER AND TITLE
0604602F Armament/Ordnance Development

(U) C.Program Change Summar in Thousands
(U) Previous President's Budget (FY 2000 PBR)
(U) Appropriated Value
(U) Adjustmentsto Appropriated Value
a. Congressional/General Reductions
b. Small Business Innovative Research
¢. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram
€. Rescissions
f. Other
(U) Adjustmentsto Budget Y ears Since FY 2000 PBR
(U)  Current Budget Submit/FY 2001 PBR

(U) Significant Program Changes:

EY 1999 EY 2000 EY 2001 Total Cost
11,823 8,887 8,956 TBD
12,037 23,887 TBD

-181 -11 TBD
-401 TBD
-160 TBD
-144 TBD
-96 -149 TBD
TBD

-80
11,215 23,567 8,876 TBD

A congressional add of $15 million was appropriated for '...risk reduction efforts, determined appropriate by MM C system program officials, to accelerate development

of acapability addressing both fixed and relocatable targets.'
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L DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 653133
. FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
COST ($in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete

653133 Bombs & Fuzes 9,935 22,257 7,551 0 0 Continuing TBD
(U) A.Mission Description

Bombs and Fuzes: This project develops and improves conventional bombs and fuzes including the devel opment of the Hard Target Smart Fuze (HTSF). The HTSF is
alayer counting and void sensing fuze that will be used with air-to-ground penetrator weapons. Miniaturized Munitions Capability (MMC) continues the Concept
Exploration phase in this project.

(U) EY 1999 ($in Thousands)
(U) $685 Conducted and completed HTSF System Reguirements Review (SRR)
V) s34 Conducted and completed HTSF Preliminary Design Review (PDR)
(U) $3,858 Completing HTSF Detailed Design
(U) $333 Initiated HT SF contractor test and evaluation (CT& E)
(U) $2961 Conducted MMC AOA Modeling and Analysis
(U) $1,000 Conducted MM C Concept Exploration Contracts
(U) $364 Program Office Support
(U) $9,935 Total
(U) EY_2000 ($in Thousands)
(U) #4531 Conduct HTSF contractor test and evaluation (CT&E)
(U) $3,030 Initiate HT SF combined developmental and initial operational test and evaluation (DT/IOT&E)
(U) $5,200 Conduct and complete MM C Concept Exploration Contracts
V) $3741 Conduct and complete MMC AOA Modeling and Analysis
(U) $755 Program Office Support
(U) $5,000 Fixed Target MM C Risk Reduction
(V) $22257 Total
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- DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 653133

C)

(V)
(V)
C)
(V)
()

L)

C)

C)

(V)
()

()

(U) E.SchedulePrdfile

A. Mission Description Continued
EY 2001 ($in Thousands)

$1,786 Complete Hard Target Smart Fuze (HTSF) Functiona Configuration Audit

$5,308 Complete combined HTSF developmental and initial operational test and evaluation (DT/IOT&E)
$457 Support HTSF dedicated initial operationa testing and evaluation (IOT&E)

$7,551 Total

B. Project Change Summary
$15M FY 00 Congressional add will be used 'for risk reduction efforts, determined most appropriate by MM C system program officials, to accelerate development of a

capability addressing both fixed and relocatable targets.'
C. Other Program Funding Summary ($in Thousands)

FY 1999 EY 2000 FY 2001 FY 2002 FY 2003 FY 2004 EY 2005 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
Procurement of Ammunition,
Air Force, P-1 Line tem;
Fuzes
PE 28030 WRM-Ammo 5,299 9,342 10,643 29,405 26,621 25,312
Hard Target Smart Fuze 3,000 6,000 6,000 12,000
(HTSF) procurement funded
by Defense Threat Reduction
Agency (DTRA)

D. Acquisition Strategy
The Hard Target Smart Fuze (HTSF) Acquisition Strategy was full and open competition for the EMD program with production options to meet performance

specification requirements for current and future Hard Target munitions. The HTSF will be compatible with GBU-24, GBU-27, GBU-28, GBU-15, AGM-130, JDAM,
JASSM, and future hard target munitions while providing increased reliability and emphasis on life cycle management. The HTSF program was augmented with
Defense Threat Reduction Agency (DTRA) funding and requirements for additional HT SF applications and follow-on fuze procurement. Acquisition strategy for MMC
activitiesare TBD.

EFY 1999 EY 2000 EY 2001
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DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 653133
(U) E.ScheduleProfile Continued
EFY 1999 EY 2000 EY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U)  Hard Target Smart Fuze (HTSF)
(U)  Start HTSF Detailed Design
(U)  System Requirement Review (SRR) *
(U)  Preliminary Design Review (PDR) *
(U) Start HTSFCT&E X
(U)  Complete HTSF Detailed Design X
(U)  Complete CT&E X
(U) Start DT&E/IOT&E X
(U)  Complete FCA X
(U)  Complete Combined DT& E/IOT&E X
V) Start/Complete Dedicated IOT& E X X
(U)  Miniaturized Munitions Capability
(U)  Start Concept Exploration/AoA *
(U)  Complete Concept Exploration/Analysis X

* = Event occurred
X = Event planned

Project 653133

Page 50f 14 Pag%

Exhibit R-2A (PE 0604602F)

757
UNCLASSIFIED




UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 653133
(U) A.Project Cost Breakdown ($in Thousands
EY 1999 EY 2000 EY 2001

(U) a Contractor Total 5,474 9,380 1,506
(U) b. Government
(U) Testing 590 5,430 3,908
(U) Contractor support 1,036 4,221 500
(U) Management support 2,835 3,226 1,637
(U) Totd 9,935 22,257 7,551
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:

Contractor or Contract

Government Method/Type Award or Performing Project

Performing or Funding Obligation Activity Office Tota Prior Budget Budget Budget Budget to Total

Activity Vehicle Date EAC EAC toFY 1999 FY 1999 FY 2000 FY 2001 Complete Program

Product Development Organizations

Motorola (JPF) CPAF Jul 93 21,357 21,357 21,357 0 0 0 0 21,357

Alliant (HTSF) CICPIF Aug 98 16,010 16,010 1,100 4474 4,180 1,506 Continuing TBD

Boeing (MMC) FFP Jan 99 250 250 0 250 1,300 0 0 1,550

Lockheed (MMC) FFP Jan 99 250 250 0 250 1,300 0 0 1,550

Raytheon (MMC) FFP Jan 99 250 250 0 250 1,300 0 0 1,550

Northrup (MMC) FFP Jan 99 250 250 0 250 1,300 0 0 1,550

Support and Management Organizations

HTSF TEAS TEAMS Various Various N/A N/A 559 612 480 500 Continuing TBD

MMC TEAS TEAMS Various Various N/A N/A 0 424 3,741 0 0 4,165

JPF TEASI'TEAMS Various Various N/A N/A 512 0 0 0 0 512

ASC/WG (HTSF) Various Various N/A N/A 1,174 165 1,076 1,637 Continuing TBD

ASC/WMX (MMC) Various Various N/A N/A 0 1,620 2,150 0 0 3,770

Other MMC Various Various N/A N/A 0 1,050 0 0 0 1,050
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 653133
(U) Performing Organizations Continued:
Test and Evaluation Organizations
46th Test HTSF Various Mar 94 N/A N/A 0 590 1,430 3,908 Continuing TBD
46th test JPF Various Mar 94 N/A N/A 3,315 0 0 0 0 3,315
MMC Test 0 0 4,000 0 0 4,000
Total Prior Budget Budget Budget Budget to Tota
Subtotals to FY 1999 EY 1999 EY 2000 FY 2001  Complete Program
Subtotal Product Devel opment 22,457 5,474 9,380 1,506 TBD TBD
Subtotal Support and Management 2,245 3,871 7,447 2,137 TBD TBD
Subtotal Test and Evaluation 3,315 590 5,430 3,908 TBD TBD
Total Project 28,017 9,935 22,257 7,551 TBD TBD
Project 653133 Exhibit R-3 (PE 0604602F)
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L DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 654696
. FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
COST ($in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
654696 Armament Standardization Program 1,151 1,176 1,194 1,223 1,253 1,275 1,298 | Continuing TBD

(U) A.Mission Description
Armament Standardization/Control/Munitions Material Handling Equipment (MMHE): This continuing project develops and improves the standardization and
commonality of improved munitions handling and armament equipment to preclude duplication. This project's efforts are limited to the study, design, and development,
of MMHE and armament control systems. Procurement will be performed and funded by the applicable weapons system project.

(U) EY 1999 ($in Thousands)

(U) $592

(U) $265
(U) $98
(U) $98
(U) $98
(U) $1,151

Designed, prototyped, and tested various MMHE projects, i.e. T-2 Pallet Lock Device, B-52 Loading Adapter, AGM-84 Loading Adapter, M61
Gun Firing Stand, All-Up-Round-Container (AURC) Dolly, MJ-1 Platform, Trailer Stabilizer Jack, Flare Squibbing Fixture, B-1B Practice Bomb
Rack Adapter, Missile Dislodge Tools, Alternate Mission Equipment (AME) Maintenance Stand, and ADU-537 Loading Adapter Upgrade.
Completed development of B-52 Y oke Handling Fixture, B-52 Pylon Transport Adapter, MHU-83 Remote Control Upgrade, M J-40 Hydraulics
Upgrade, Tire Liner Inserts, Ammo Loader Forklift Adapter, AIM-9X Lifting Bar, ALA-17 Flare Assembly Fixture and AURC Lift Adapter.
Continued design and testing of Aluminum Rail Set and evaluation of Next Generation Munitions Handler.

Initiated design, prototype and test of ALE-50 Flare Transport Module (Kosovo war effort)

Completed evaluation of B-1B Rotary Launcher Adapter.

Initiated design of MHU-110 Trailer Upgrade.

Total

(U) EY 2000 ($in Thousands

(U) $585 Design, prototype, and test various MMHE projects, i.e., Flightline Service Cart, F-16 Pylon Load Adapter, B-52 L oading Adapter, AGM-84
Loading Adapter, Practice Bomb Transport Module and ADU-537 Upgrade. Complete development of T-2 Pallet Lock Device, M61 Gun Firing
Stand, AURC) Dolly, MJ-1 Platform, Trailer Stabilizer Jack, Flare Squibbing Fixture, AME Maintenance Stand, B-1B Practice Bomb Rack
Adapter and Missile Dislodge Tools.

(U) $295 Complete development of Aluminum Rail Set and continue evaluation of Next Generation Munitions Handler.

V) $74 Complete development of ALE-50 Flare Transport Module.

(U) %49 Complete development of B-1B Rotary Launcher Adapter.

V) $73 Complete devel opment of Joint JASSM Handling Adapters.

(U) $100 Initiate devel opment of Next Generation Munitions Handling Trailer.

Project 654696 Page 8 of 14 Pages Exhibit R-2A (PE 0604602F)
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IDATE

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 654696

(U) A.Mission Description Continued

(U) EY_ 2000 ($in Thousands) Continued
(V) $1,176 Total

(U) EY 2001 ($in Thousands

(U) $449 Design, prototype, and test various MMHE projects, i.e.,, MJ1 Table Modification, Triple Ejector Rack (TER) Storage Stand, AME Mobility
Rack, Chaff/Flare Transport Module and Practice Bomb Transport Module. Complete development ADU-537 Upgrade, Flightline Service Cart,
F-16 Pylon Load Adapter, B-52 L oading Adapter, AGM-84 L oading Adapter, and Missile Dislodge Tools.

(U) $220 Continue evaluation of Next Generation Munitions Handler.

(U) $100 Continue evaluation of aMHU-110 Trailer Upgrade

(V) $25 Continue evaluation of a Mobile Bomb Renovation Plant

(U) $150 Initiate development of 1SO Munitions Pallet.

(U) $250 Continue devel opment of Next Generation Munitions Handling Trailer.
V) $1,194 Total

(U) B.Project Change Summary
(U) C.Other Program Funding Summary ($in Thousands)

EY 1999 EY 2000 EY 2001 EY 2002 EY 2003 EY 2004 EY 2005 Cost to Total Cost
Actuad Estimate Estimate Estimate Estimate Estimate Estimate Complete

(U) AFRDT&E
(U) Other APPN

(U) D.Acquisition Strategy
MMHE is a continuing effort program with activites contracted through Military Interdepartmental Purchase Requests (MIPR). Procurement will be performed and

funded by the applicable equipment project.

(U) E._ScheduleProfile
FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4
(U) N/A
Not Applicable. MMHE does not execute in accordance with standard acquisition milestones. Project activities are performed on a continuing basis
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 654696
(U) A.Project Cost Breakdown ($in Thousands
EY 1999 EY 2000 EY 2001

V) Various MMHE Projects 486 431 449
(9)] Aluminum Rail Set 75 75 0
(9)) Next Generation Munitions Handler 190 220 220
V) Next Generation Munitions Handling Trailer 0 100 250
V) SO Munitions Pallet 0 0 150
(8)) B-1B Rotary Launcher Adapter 100 50 0
(U) MHU-110 Trailer Upgrade 100 50 25
(U) MHU-83 Upgrade 0 0 0
(U) MJ40 Upgrade 0 0 0
(U) Mobile Bomb Renovation Plant 0 100 100
(U) ALE-50 Transport Module 100 75 0
(U) JASSM Handling Adapters 100 75 0
(U) Totd 1,151 1,176 1,194
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:

Contractor or Contract

Government Method/Type Award or Performing Project

Performing or Funding Obligation Activity Office Total Prior Budget Budget Budget Budget to Totad

Activity Vehicle Date EAC EAC toFY 1999 FY 1999 FY 2000 FY 2001 Complete Programl]

Product Development Organizations

Dept. of Energy/NASA MIPR 560 190 224 220 Continuing TBD

Support and Management Organi zations

TEASTAMS MIPR Oct 99 N/A N/A 935 615 612 634 Continuing TBD

AFDTC/FM MIPR Oct 99 N/A N/A 240 125 125 125 Continuing TBD

64SSUPS/LGS MIPR Cont. N/A N/A 100 46 40 40 Continuing TBD

WL/MN MIPR Cont. N/A N/A 80 25 25 25 Continuing TBD

Test and Evaluation Organizations

46th Test Wing MIPR Cont. N/A N/A 250 150 150 150 Continuing TBD
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 654696
(U) Government Furnished Property:
Contract
Method/Type Award or

Item or Funding Obligation Delivery Total Prior Budget Budget Budget Budget to Total

Description Vehicle Date Date to FY 1999 FY 1999 FY 2000 FY 2001  Complete Program

Product Development Property

N/A

Support and Management Property

Test and Evaluation Property

Total Prior Budget Budget Budget Budget to Total

Subtotals to FY 1999 FY 1999 FY 2000 FY 2001  Complete Program

Subtotal Product Devel opment 560 190 224 220 TBD TBD

Subtotal Support and Management 1,355 811 802 824 TBD TBD

Subtotal Test and Evaluation 250 150 150 150 TBD TBD

Total Project 2,165 1,151 1,176 1,194 TBD TBD
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L DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 655613
. FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
COST ($in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
655613 Containers 129 134 131 132 135 140 144 | Continuing TBD

(U) A.Mission Description
Containers: This project funds the operation of the tri-service Container Design Retrieval System (CDRS). This system includes the maintenance of a container
database to preclude proliferation and duplication of munitions containers. It also supports organic container design, prototyping, testing capabilities, aswell asthe
Joint Ordnance Commander's Working Group (JOCG) for Packaging, Handling, and Loading. This project's efforts are limited to study, design, and development of
container systems. The project also provides world wide acquisition transportation support and participates in Tri-Service groups and organizations for packaging,
handling, logistic and transportation. Any procurement will be performed and funded by the applicable weapons system project.

(U) EY 1999 ($in Thousands)

V) $5 Initi ated/continued/compl eted design/development of various CDRS projects, including a modular mobility container system, and special
projects.

V) $5 Provided container design expertise, management, and technical support to programs such as AIM-9X, JASSM, AMRAAM, AGM-142, IDAM,
AGM-130, and WCMD.

(U) $119 Managed and operate the CDRS data base and support service.

(U) $129 Total

(U) EY 2000 ($in Thousands)

V) $5 Initiate/continue/compl ete design/devel opment of various CDRS projects, including a modular mobility container system, and special projects.

V) %5 Provide container design expertise, management, and technical support to programs such as AIM-9X, JASSM, AMRAAM, AGM-142, IDAM,
AGM-130, and WCMD.

V) $124 Manage and operate the CDRS data base and support service.

(V) $134 Total

(U) EY 2001 ($in Thousands

V) $5 I nitiate/continue/compl ete design/devel opment of various CDRS projects, including a modular mobility container system, and special projects.

V) $5 Provide container design expertise, management, and technical support to programs such as AIM-9X, JASSM, AMRAAM, AGM-142, IDAM,
AGM-130, and WCMD.

V) s121 Manage and operate the CDRS data base and support service.

(V) s$131 Total
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)

DATE
I February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 655613
(U) B.Project Change Summary

No significant program changes.
(U) C. Other Program Funding Summar in Thousands

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete

(U) Not Applicable
(U) D.Acquisition Strategy

Not Applicable
(U) E._ScheduleProfile

FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4

(U) Not Applicable.

Not Applicable. The Containers project does not execute in accordance with standard acquisition milestones. Design and support efforts are performed on a continuing

basis.

Project 655613
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604602F Armament/Ordnance Development 655613
(U) A.Project Cost Breakdown ($in Thousands
EY 1999 EY 2000 EY 2001
V) Travel/Transportation 70 72 70
(9)] Supplies/Equipment 49 52 51
(9)) Mission Support 10 10 10
(U) Totd 129 134 131
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing Project
Performing or Funding Obligation Activity Office Total Prior Budget Budget Budget Budget to Totad
Activity Vehicle Date EAC EAC toFY 1999 FY 1999 EY 2000 FY 2001 Complete Program
Product Development Organizations
Not Applicable
Support and Management Organizations
Sverdrup (TEAS) Various Oct 93 N/A N/A 1,455 0 0 0 Continuing TBD
ASC/YHS Various Various N/A N/A 578 10 10 10 Continuing TBD
Other Various Various N/A N/A 569 119 124 121 Continuing TBD
Test and Evaluation Organizations
46th Test Wing Various Various N/A N/A 190 0 0 0 Continuing TBD
Total Prior Budget Budget Budget Budget to Total
Subtotals to FY 1999 FY 1999 FY 2000 FY 2001  Complete Program
Subtotal Product Devel opment
Subtotal Support and Management 2,602 129 134 131 TBD TBD
Subtotal Test and Evaluation 190 0 0 0 TBD TBD
Total Project 2,792 129 134 131 TBD TBD
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